



EHDS Implementation Roadmap - Belgium (CareSets & BIHR Mapping)											
Belgian Context 			EHDS Mapping 			Implementation Planning				Status	
Implementation Year BE	BIHR section	CareSet Belgium	EHDS Dataset	EHDS section	EHDS Wave	Approbation CG	Implementation Authentic Source	Authentic Source	Implementation Softs		
2025	●	Vaccinations	BeVaccination	Patient Summary	Immunisations	Wave 1 (2029)	12/04/2024	15/07/2025	Regional Vaults	15/10/2025	Roll-Out in production
	●	Laboratory results	BeObservationLaboratory	Medical results	Medical results	EHDS Wave	n/a	n/a	Laboratory + Hubs	31/12/2025	Roll-Out in production
2026	●	Medication	BeMedication	Patient Summary	Medication summary	Wave 1 (2029)	14/10/2025	15/07/2026	Regional Vaults	15/10/2026	Development Ongoing
	●	Medication	BeMedicationRequest	ePrescription	ePrescription	Wave 1 (2029)	14/10/2025	15/07/2026	Recip-e	15/10/2026	Development Ongoing
	●	Medication	BeMedicationDispense	eDispensation	eDispensation	Wave 1 (2029)	14/10/2025	15/07/2026	Recip-e	15/10/2026	Development Ongoing
	●	Allergy	BeAllergy	Patient Summary	Allergies and intolerances	Wave 1 (2029)	12/04/2024	15/01/2025	Regional Vaults	15/04/2025	Development Ongoing
	●	DRP Nurse	BeReferral	n/a	n/a	n/a	14/10/2025	15/02/2026	eReferral (NIHDI)	15/04/2026	Development Ongoing
	●	PSS Antimicrobio	BePSS	n/a	n/a	n/a	10/02/2026	15/03/2026	PSS (NIHDI)	15/08/2026	Development Ongoing
	●	Patient Will	BePatientWill	Patient Summary	Advance Directives	Wave 1 (2029)	11/02/2025	15/11/2025	Regional Vaults	15/02/2026	Development To Be Started
2027	●	Procedure	BeProcedure	Patient Summary	Procedures	Wave 1 (2029)	10/02/2026	15/11/2026	Regional Vaults	15/02/2027	Development To Be Started
	●	(Tele)monitoring data	BeObservation	n/a	n/a	n/a	10/02/2026	15/11/2026	Hubs	15/02/2027	Development To Be Started
	●	Problem List	BeProblem	Patient Summary	Medical problems	Wave 1 (2029)			Regional Vaults		Analysis in Progress
	●	Implants	BeMedicalDevice	Patient Summary	Medical devices and implants	Wave 1 (2029)			Regional Vaults		Analysis in Progress
2028	●	TBD	BeObservation	Patient Summary	Functional status	Wave 1 (2029)			Regional Vaults		Analysis in Progress
	●	TBD	BeObservation	Patient Summary	Pregnancy history	Wave 1 (2029)			Regional Vaults		Analysis in Progress
	●	Social factors/Family context	BeObsSocial	Patient Summary	Social history	Wave 1 (2029)			Regional Vaults		Analysis in Progress
	●	Care plan & care team	BeCarePlan	Patient Summary	Care plans	Wave 1 (2029)			Regional Vaults		Analysis in Progress
	●	TBD	BeObservation	Patient Summary	Observation results	Wave 1 (2029)			Regional Vaults		Analysis in Progress
	●	TBD	BePatientStory	Patient Summary	Patient story	Wave 1 (2029)			Regional Vaults		Analysis to be Started
	●	TBD	BeAlert	Patient Summary	Alerts	Wave 1 (2029)			Regional Vaults		Analysis to be Started
	●	TBD	BeObservation	Patient Summary	Travel history	Wave 1 (2029)	10/02/2026	15/11/2026	Regional Vaults	15/02/2027	Development To Be Started
	●	Clinical data	BeClinicalObservation	n/a	n/a	n/a	10/02/2026	15/11/2026	Regional Vaults	15/02/2027	Development To Be Started
	●	Life goals	BeLifeGoal	n/a	n/a	n/a			Regional Vaults		Analysis to be Started
	●	BelRAI assessment	BeEvaluationScale	n/a	n/a	n/a			BelRAI (SPF)		Analysis in Progress
	●	Discharge Reports	Discharge Reports	Discharge report	Discharge report	Wave 2 (2031)			Hubs		Analysis in Progress
	●	Medical imaging	Medical imaging	Imaging	Imaging	Wave 2 (2031)			Hubs		Analysis in Progress